
32.503-6 Suspension or reduction of
payments.

      (a) General. The Progress Payments clause provides a Government right to reduce or suspend
progress payments, or to increase the liquidation rate, under specified conditions. These conditions and
actions are discussed in paragraphs (b) through (g) of this subsection.

           (1) The contracting officer shall take these actions only in accordance with the contract terms
and never precipitately or arbitrarily. These actions should be taken only after-

                (i) Notifying the contractor of the intended action and providing an opportunity for
discussion;

                (ii) Evaluating the effect of the action on the contractor’s operations, based on the
contractor’s financial condition, projected cash requirements, and the existing or available credit
arrangements; and

                (iii) Considering the general equities of the particular situation.

           (2) The contracting officer shall take immediate unilateral action only if warranted by
circumstances such as overpayments or unsatisfactory contract performance.

           (3) In all cases, the contracting officer shall-

                (i) Act fairly and reasonably;

                (ii) Base decisions on substantial evidence; and

                (iii) Document the contract file. Findings made under paragraph (c) of the Progress Payments
clause shall be in writing.

      (b) Contractor noncompliance.

(1) The contractor must comply with all material requirements of the contract. This includes the
requirement to maintain an efficient and reliable accounting system and controls, adequate for the
proper administration of progress payments. If the system or controls are deemed inadequate, progress
payments shall be suspended (or the portion of progress payments associated with the unacceptable
portion of the contractor’s accounting system shall be suspended) until the necessary changes have been
made.

           (2) If the contractor fails to comply with the contract without fault or negligence, the contracting
officer will not take action permitted by paragraph (c)(1) of the Progress Payments clause, other than to
correct overpayments and collect amounts due from the contractor.

      (c) Unsatisfactory financial condition.

(1) If the contracting officer finds that contract performance (including full liquidation of progress
payments) is endangered by the contractor’s financial condition, or by a failure to make progress, the
contracting officer shall require the contractor to make additional operating or financial arrangements
adequate for completing the contract without loss to the Government.



           (2) If the contracting officer concludes that further progress payments would increase the
probable loss to the Government, the contracting officer shall suspend progress payments and all other
payments until the unliquidated balance of progress payments is eliminated.

      (d) Excessive inventory. If the inventory allocated to the contract exceeds reasonable requirements
(including a reasonable accumulation of inventory for continuity of operations), the contracting officer
should, in addition to requiring the transfer of excessive inventory from the contract, take one or more of
the following actions, as necessary, to avoid or correct overpayment:

           (1) Eliminate the costs of the excessive inventory from the costs eligible for progress payments,
with appropriate reduction in progress payments outstanding.

           (2) Apply additional deductions to billings for deliveries (increase liquidation).

      (e) Delinquency in payment of costs of performance.

(1) If the contractor is delinquent in paying the costs of contract performance in the ordinary course of
business, the contracting officer shall evaluate whether the delinquency is caused by an unsatisfactory
financial condition and, if so, shall apply the guidance in paragraph (c) of this section. If the contractor’s
financial condition is satisfactory, the contracting officer shall not deny progress payments if the
contractor agrees to-

                (i) Cure the payment delinquencies;

                (ii) Avoid further delinquencies; and

                (iii) Make additional arrangements adequate for completing the contract without loss to the
Government.

           (2) If the contractor has, in good faith, disputed amounts claimed by subcontractors, suppliers,
or others, the contracting officer shall not consider the payments delinquent until the amounts due are
established by the parties through litigation or arbitration. However, the amounts shall be excluded from
costs eligible for progress payments so long as they are disputed.

           (3) Determinations of delinquency in making contributions under employee pension, profit
sharing, or stock ownership plans, and exclusion of costs for such contributions from progress payment
requests, shall be in accordance with paragraph (a)(3) of the clause at 52.232-16, Progress Payments,
without regard to the provisions of 32.503-6.

      (f) Fair value of undelivered work. Progress payments must be commensurate with the fair value of
work accomplished in accordance with contract requirements. The contracting officer must adjust
progress payments when necessary to ensure that the fair value of undelivered work equals or exceeds
the amount of unliquidated progress payments. On loss contracts, the application of a loss ratio as
provided at paragraph (g) of this subsection constitutes this adjustment.

      (g) Loss contracts.

(1) If the sum of the total costs incurred under a contract plus the estimated costs to complete the
performance are likely to exceed the contract price, the contracting officer shall compute a loss ratio
factor and adjust future progress payments to exclude the element of loss. The loss ratio factor is
computed as follows:

                (i) Revise the current contract price used in progress payment computations (the current
ceiling price under fixed-price incentive contracts) to include the not-to-exceed amount for any pending

https://159.142.191.108/far/52.232-16#FAR_52_232_16
https://159.142.191.108/printpdf/10255#FAR_32_503_6


change orders and unpriced orders.

                (ii) Divide the revised contract price by the sum of the total costs incurred to date plus the
estimated additional costs of completing the contract performance.

           (2) If the contracting officer believes a loss is probable, future progress payment requests shall
be modified as follows:

                (i) The contract price shall be the revised amount computed under paragraph (g)(1)(i) of this
section.

                (ii) The total costs eligible for progress payments shall be the product of-

                     (A) the sum of paid costs eligible for progress payments times;

                     (B) the loss ratio factor computed under paragraph (g)(1)(ii) of this section.

                (iii) The costs applicable to items delivered, invoiced, and accepted shall not include costs in
excess of the contract price of the items.

           (3) The contracting officer may use audit assistance, technical services, management reports,
and other sources of pertinent data to evaluate progress payment requests. If the contracting officer
concludes that the contractor’s figures in the contractor’s progress payment request are not correct, the
contracting officer shall-

                (i) In the manner prescribed in paragraph (g)(4) of this section, prepare a supplementary
analysis to be attached to the contractor’s request;

                (ii) Advise the contractor in writing of the differences; and

                (iii) Adjust all further progress payments in accordance with paragraph (g)(1) of this section,
using the contracting officer’s figures, until the difference is resolved.

           (4) The following is an example of the supplementary analysis required in paragraph (g)(3) of
this subsection:

Section I:

Contract price $2,850,000

Change orders and unpriced orders (to extent funds have been obligated) $150,000

Revised contract price $3,000,000

Section II:

Total costs incurred to date $2,700,000

Estimated additional costs to complete $900,000



Total costs to complete $3,600,000

Total costs eligible for progress payments $2,700,000

Loss ratio factor 83.3%

Recognized costs for progress payments $2,249,100

Progress payment rate 80.0%

Alternate amount to be used $1,799,280

Section III:

Factored costs of items delivered* $750,000

Recognized costs applicable to undelivered items ($2,249,100–$750,000) $1,499,100

*This amount must be the same as the contract price of the items delivered.

Parent topic: 32.503 Postaward matters.

https://159.142.191.108/far/32.503

